MINUTES OF THE
ARIZONA DEPARTMENT OF TRANSPORTATION AND
MARICOPA ASSOCIATION OF GOVERNMENTS
GRAND AVENUE STEERING COMMITTEE

January 15, 1999
MAG Office Building, Ocotillo Room
302 North 1st Avenue, Phoenix

MEMBERS IN ATTENDANCE

Ken Martin, Glendale, Chairman Craig Sepplefrick for Mike Dawson,
Don Herp, Phoenix Maricopa County

Wulf Grote, RPTA *John Dugan, BNSF Railroad
Steve Jimenez, ADOT *Diane McCarthy, WESTMARC

David Fitzhugh for Dave Moody, Peoria
*Those members neither present nor represented by proxy.

OTHERS IN ATTENDANCE

Mike Bowyer, ADOT Peggy Fiandaca, Partners for Strategic Action
Terry Johnson, MAG Diane Simpson-Colebank, Logan Simpson
Stephen Tate, MAG Design

John Farry, MAG Ethan Rauch, BRW

Dave French, URS Greiner Woodward Clyde Celeste Werner, BRW
Brian Curtis, URS Greiner Woodward Clyde

1. Call to Order

The meeting was called to order at 2:00 P.M. by Chairman Ken Martin. All meeting

participants introduced themselves.
2. Approval of the Minutes of March 24, 1998
The minutes were approved unanimously without any corrections.

3. Call to the Audience

An opportunity for members of the public to address the committee was provided. No

comments were received.



Grand Avenue Steering Committee Membership

Steering Committee Membership was established to include representatives from ADOT,
RPTA, City of Phoenix, City of Glendae, City of Peoria, Maricopa County, Burlington
Northern Santa Fe Railroad, and WESTMARC. The Committee acknowledged the
resignation of the City of Goodyear representative and the City of Surprise representative
from the Steering Committee and to add Dave Moody of the City of Peoriato the Steering
Committee.

Purpose of the Grand Avenue Mgor Investment Study

The Grand Avenue Corridor Study was approved by the MAG Regional Council in May
1998. The purpose of the Grand Avenue MIS study isto pick up where the Grand Avenue
Corridor Study ended, refine the three options evauated in the Grand Avenue Corridor Study
and choose one option for the corridor that will be carried through design and construction.
At the completion of the Grand Avenue MIS draft report, scheduled for the end of October
1999, enough information will be available to write the scopes of work for the design
concept reports at the Camelback Road / 43rd Avenue / Grand Avenue intersection and the
Thomas Road / 27th Avenue / Grand Avenue intersection.

Review of Scope of Work

Dave French, Project Manager for URS Greiner Woodward Clyde, presented the project
team, project organization chart, project schedule, and list of project deliverables. The
following is a summary of the discussion on the scope of the project and other issues
concerning the project.

. The design year was confirmed as 2020.

. MAG stated that current funding levels will provide approximately $160 million for
improvements to Grand Avenue by 2007 ($120 million currently programmed and
an additional $40 million being proposed). Assuming funding using the “fair share”
concept, the high expressway concept for Grand Avenue, including the [-17
connection, could be funded by 2014. This funding scenario does not include
additional funds for the ninth and tenth general purpose laneson I-17.

. Partnersfor Strategic Action (PSA) presented a preliminary public involvement plan
concept for the MIS. Components of the plan include stakeholder meetings (2),
outreach presentations (15), Public Meetings (2), Local Officia Briefings (6), ADOT
and MAG committees (summer and at end of project) and MAG Regiona Council.
Meetings will be advertised with formal advertisements in the newspaper and flyers/
door hangers. All meetings will have handouts and visua presentation material.
Surveys will aso be completed for the meetings.

. RPTA noted that from previous experience the best way to receive input and
participation from stakeholders is to go to them. PSA agreed and stated that the
project team planned to go to neighborhood organizations, chamber of commerce,
transportation committees, etc.



. RPTA questioned whether anewdetter is being created for the project. URS Greiner
Woodward Clyde and PSA responded that a proposed project newsletter was
removed from the scope.

. ADOT and Glendde indicated that there may be alow level of general interest in the
study. The mgjority of the calls received by them concern the impacts to individual
properties along the corridor and the location of the overpasses. They also indicated
that public reaction has been to do something / anything as soon as possible to reduce
delay at the six-legged intersections.

. Discussions occurred on which roadway options to evaluate in the MIS (Option 4 is
the aternating grade separations, Option 5 is alimited expressway, and Option 6 is
afull expressway). ADOT indicated that Option 6 was not likely to occur. Peoria and
Glendale indicated that Option 4 would be the most redlistic. Phoenix asked about
the cost difference between Option 4 and Option 5. URS Greiner Woodward Clyde
stated that Option 5 costs approximately $124 million more than Option 4.
$75 million of the difference is attributed to the 1-17 connection, Grand Avenue
overpasses a Indian School / 35th Avenue and Peoria/ 83rd Avenue. ADOT stated
that Option 4 would not alow Grand Avenue to operate as a State Highway. Phoenix
has no position on which option is most appropriate for Grand Avenue. The desired
character (i.e, commercial or no commercia activity) of Grand Avenue was
guestioned; however, no recommendation was made. MAG stated that the MIS
should not be too narrow in alternatives and that several options should be evaluated.

. The committee decided that Option 4 and Option 5 (without the I-17 connection and
the Grand Avenue overpasses at Indian School / 35th Avenue and Peoria / 83rd
Avenue) should be evauated initiadly in the MIS. Both options should include
connectionsto Loop 101. Also, both options should include variations that examine
converting the options into afull expressway.

. RPTA indicated that the Phoenix-Glendale MIS for light rail is amost complete and
that LRT is proposed to downtown Glendale but not beyond. The MIS should take
into consderation that light rail transit might be considered in the future along Grand
Avenue north of Glendale. Transit alternatives to be considered in the MIS include
express bus options, HOV lane, light rail transit (north of Glendale), and queue
jumpers.

. The committee recommended that the public meeting and stakeholder meetings be
moved up to late February or early March with the stakeholder meetings occurring
the week of February 22, 1999. The purposes of the meetings are to inform the public
of the MIS and the aternatives that are to be evaluated.

Schedule of Meeting Dates
The next Steering Committee meeting is scheduled for Friday, February 19, 1999, at

2:00 P.M. at the same location. Future Steering Committee meetings will be the third Friday
of each month at 2:00 p.m.



